

U.S. EPA, Region 8  
999 18th Street, Suite 500  
Denver, CO 80202

TDD #: 0001/1502-04

Amendment #: A1

Contract #: EP-S8-13-01

Vendor: WESTON SOLUTIONS, INC

TDD Title: Red and Bonita Mine RV

Verbal Date:

Purpose: INCREMENTAL FUNDING, REVISE DELIVERABLE  
SCHEDULE

Start Date: 03/24/2015

Completion Date: 03/30/2016

Effective Date: 03/24/2015

Priority: HIGH

Overtime Authorized: Yes

Invoice Unit:

SSID: 08UP

Work Area: Response / Removal

Project/Site Name: Red and Bonita Mine RV

Work Area Code:

Project Address:

Activity: Fund Lead Removal

County: San Juan

Activity Code: RV

City: Silverton

Operable Unit: 00

State: CO

Emergency Code:

Zip Code:

FPN:

Performance Based: No

## Authorized TDD Ceiling:

	Amount	LOE (Hours)
Previous Action(s):		
This Action:	CBI/Ex. 4	CBI/Ex. 4
New Total:	CBI/Ex. 4	CBI/Ex. 4

## Specific Elements:

## Description of Work:

See Schedule

## Region Specific:

CERCLIS:

Misc 2:

## Accounting and Appropriation Information:

SFO:

Line	Budget / FY	Approp. Code	Budget Org.	Program Element	Object Class	Site Project	Cost Org.	DCN Line-ID	Funding Category	TDD Amount
1	14	T	8AL0	303DC6	2505	08UPRV00	C020	148ALRV812-001	REMOVAL	CBI/Ex. 4

U.S. EPA, Region 8  
999 18th Street, Suite 500  
Denver, CO 80202

TDD #: 0001/1502-04  
Amendment #: A1  
Contract #: EP-S8-13-01

Vendor: WESTON SOLUTIONS, INC

<b>Project Officer :</b> Joyce Ackerman  _____ (Signature) _____ (Date)	<b>Branch Mail Code :</b> <b>Phone Number :</b> 303-312-6822 <b>Fax Number :</b>
<b>Contracting Officer Representative :</b> Joyce Ackerman  _____ (Signature) _____ (Date)	<b>Branch Mail Code :</b> <b>Phone Number :</b> 303-312-6822 <b>Fax Number :</b>
<b>Contract Specialist:</b> Maria Houston  _____ (Signature) _____ (Date)	<b>Branch Mail Code :</b> <b>Phone Number :</b> 303-312-7022 <b>Fax Number :</b> 303-312-6685
<b>Contracting Officer :</b> Maria Houston Electronically Signed by Maria Houston 07/28/2015 _____ (Signature) _____ (Date)	<b>Branch Mail Code :</b> <b>Phone Number :</b> 303-312-7022 <b>Fax Number :</b> 303-312-6685
<b>Other Agency Official :</b>  _____ (Signature) _____ (Date)	<b>Branch Mail Code :</b> <b>Phone Number :</b> <b>Fax Number :</b>

**Description of Work:**

Amendment A1 - This increase is a second incremental funding required for the Removal Support during the ongoing removal action at the Site. This work includes: managing the water treatment system during underground operations; monitoring site activities; conducting inspections; in coordination with DRMS staff, of the bulkhead construction according to the design and construction specifications; assist with H&S monitoring and ensuring site ops comply with the HASP, documenting site work and providing analytical services as required. Provide weekly status reports, prepare a Removal Action Summary Report; weekly RCMS Cost reporting.

New Deliverable Due Date: Weekly Status Reports - due each Monday for the previous week; Inspection Reports at Designated phases of bulkhead construction (included in Weekly Reports); Draft Removal Action Summary Report - 12/15/15.

Base ORIG - See attached TDD SOW for the approved Removal Action at the Red and Bonita mine. This project will be incrementally funded.

PRP Names: N/A

Key EPA Contact: Steve Way (303)312-6723